
DATA REQUIREMENTS DESCRIPTION (DRD) 
 

1a DRD Title 
2. Date of current 

version 
3. DRL Line 

Item No. 
RFP/Contract No. (Procurement 
completes) 

Planning Data Set 
 
1.b Data Type: 1 

June 5, 2012 MPIC-PC-01 NNJ12414367L 

4.  Use (Define need for, intended use of, and/or anticipated results of data) 5.  DRD Category:  (check one) 

A logically singular repository of Planning Data Products and controlled 
documents 

 

 

 

Technical 

Administrative 

SR&QA 

6.  References (Optional) 7.  Interrelationships (e.g., with other DRDs) (Optional) 

White Paper: MPCV Approach to PP&C 
SOW 1.1.2.1 

    DRD MPIC-PC-02, Performance Data Set 
    DRD MPIC-PC-03, Performance Measures 
    DRD MPIC-PC-04, Integrated Analysis 
 

8.  Preparation Information (Include complete instructions for document preparation) 

 
SCOPE: The Planning Data Set is a logically singular repository of official planning information that is accessible by 
authorized Program participants, including the Prime Contractor, Prime Contractor subcontractors, NASA participating 
organizations (aka Non-Prime) and Partners, as applicable.  The Planning Data Set shall support data exchange 
throughout the MPCV Program and its operating environment and shall support data reporting throughout the 
Program including to Headquarters. 
 
CONTENT: The Planning Data Set is comprised of controlled documents and planning data products.  Controlled  
documents are those that support the Program Baseline and include: 1) Program Plan; 2) WBS Tree and Data  
Dictionary; 3) Flight Test One and Ascent Abort 2 Flight Test Objectives; and when available, 4) individual plans for Life  
Cycle and Key Decision Point reviews.  Planning Data Products include: 1) Program Baseline; 2) strategic  
assessments; 3) Program Baseline attributes including implementation plans, interim product milestones and program 
 events, risks, and assumptions; 4) Summary Master Schedule and schedules for CAMs and products, and 5) estimates 
 of cost or of ranges of costs to include Life Cycle Cost (LCC) and Estimate At Completion (EAC) along with Joint Cost 
 and Schedule Confidence Level (JCL).  The Performance Management Baseline is the monetary value used for Earned 
 Value Management calculations at the Program Level. 
 
FORMAT: The Planning Data Set shall operate on existing MPCV information technology systems and operating 
environments, including the Integrated Collaborative Environment (ICE).  Individual items of content shall be linked 
into the Planning Data Set and not re-hosted.  Copy is prohibited.  Re-hosting can be accomplished only if initiated by 
its Data Authority and follows MPCV IT procedures.  
 
9. OPR:   Controlled documents have an Office of Primary Responsibility.  Data and information comprising the 
Planning Data Set has a data authority responsible for data accuracy and integrity.  The NASA Responsible Official 
(NRO) is the Lead for the Planning function within the Program Planning and Control Office of the MPCV Program 
Office. 
 

10. DELIVERY:  Planning Data Products are submitted as input to the Planning Data Set.  Data Reports are presented 
 Monthly.  Documents are maintained by the MPCV Program Configuration Management function. 
 
 



 Data Products      Frequency of Submission 
1.  Planning Data Products                                                              Monthly, except as noted 

    a. Program Baseline     Annual 
    b. Strategic Assessments    As Requested 
     c. Program Baseline Attributes    Monthly      
             i.    Implementation Plans  
            ii    Program Master Schedule      
                  iii   CAM schedules      
                  iv   Product Scheduled      
                  v    Analysis Schedule      
            vi   Interim milestones and events 
                  vii   Risk 
             viii Technical, Schedule and Cost Assumptions 
 d. Program Management Baseline   Annual 
     e. Cost Estimates with JCL (minimum)   As Requested 
 f. Cost Evaluations     As Requested 

2. Controlled Documents (minimum)                                           Annual  
     a. Program Plan 
    b. WBS Tree and Data Dictionary 
     c. MPCV Requirements Documents 

3. Presentations      Monthly 
 

Data Report 
Planning Data Set content                Monthly 
Process Improvement and User metrics    Monthly  
Cost-Benefit/Recommendation for Certification  August 31, 2013 
 

 
10. FIRST SUBMISSION DATE:  Plan shall be submitted in draft form with the proposal, updated as a result of the 
accepted structure and processes defined in the transition plan, and submitted for final approval thirty (30) calendar 
days after contract start.  

 
11. MAINTENANCE:  The contractor shall provide access to all content within the Planning Data Set through a single 

Graphical User Interface (GUI) operational on MPCV Program information technology resources.  The GUI shall 
provide an inventory of data content and permit selection and downloading for local use. 

 
12.  COPIES/DISTRIBUTION:     Data products will be delivered directly to the Planning Data Set as data elements and 
 integrated with existing content.   Electronic copy of controlled documents will be submitted to the PP&C CM  
function for loading into Program information systems. 
 
13. REMARKS:  None 
 

 

 


